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Abbreviation 

ACOTR Alternate Contracting Officer Technical Representative 

CD Calendar Day 

CE Chief Engineer 

CEng Contracts Engineer 

CMC Construction Management Contractor 

CMWU 
SAK SAK 

Coastal Municipalities Water Utility 
  Saqqa and Khoudary General Contracting Co. Ltd. 

 

CO Contracting Officer 

COB Close of Business 

COP Chief of Party 

COR Contracting Officer Representative  

CQC Contractor Quality Control 

CQCP Contractor Quality Control Program 

CRMP Construction Risk Management Plan 

CV Curriculum Vita 

DCL District Civil Liaison 

FO Field Order 

HR High Risk 

HSE Health & Safety Engineer 

IQC Indefinite Quantities Contract 

LR Low Risk 

M Moderate Risk 

MH Medium-High Risk 

ML Medium-Low Risk 

MRR Material Receiving Report 

NCN Non Compliance Notice 

NUC Notice of Unsafe Conditions 

O&M Operation and Maintenance 

OSHA Occupational Safety and Health Act (both Federal and State) 

PA Palestinian Authority 

PCO Project Control Officer 

PIO Public Information Officer 

PM Project Manager 

PSU Program Support Unit 

PWA Palestinian Water Authority 

QA Quality Assurance 

QC Quality Control 

RE Resident Engineers 

RFI Request for Information 

RFTOP Request for Task Order Proposal 

SAK Saqqa and Khoudary 

SC Sup-Contractor 

SOP Standard Operating Procedure 

TMGI The Morganti group Inc. 

TO Task Order 

TOL Task Order Leader 

TOM Task Order Manager 

USAID United States Agency for International Development 

VO Variation Order 

 

  

VOR Variation Order Request 

WBG West Bank Gaza 

WBWD 
 

West Bank Water Department 
   

https://www.facebook.com/SAKCONTRACTING/?fref=nf
https://www.facebook.com/SAKCONTRACTING/?fref=nf


         TO-15-00008 Construction Monthly Progress Report – October - November 2015 

Page 2 of 80 
 

 

1. Task Order Overview 

1.1. Description of the Task Order: 

Infrastructure in Gaza suffers from years of neglect and lack of investment. The USAID Mission 

Infrastructure Needs Program II (INP II) focuses on the rehabilitation and construction of roads, 

schools, and water & wastewater projects. The USAID objective is to help the Palestinian economy 

by improving Palestinians access to basic infrastructure and services. 

The objective of this Task Order is to construct two new water reservoirs, two new booster pump 

stations, and their associated supply and distribution pipelines, in order to improve distribution and 

increase access to clean drinking water to the population of Gaza, the first is Al Atatrah area located 

north of the Gaza Strip, the project at Al Atatrah area includes the construction of a 3800m3 ground 

reservoir that will be constructed in place of Al Atatrah abandoned elevated water tank “deteriorated 

to be demolished”, and also includes the supply and installation of a Skid Mounted Booster Pump 

Station and the supply and installation of a new Booster Pump Station connected to a new UPVC 

distribution network with an approximate total length of 6.3 KLM varying in diameter.  The second 

area is Nuseirat, located in the heart of the Gaza Strip, the Nuseirat project includes the construction 

of a 3800m3 ground reservoir and a new Booster Pump Station connected to a new UPVC distri-

bution network with an approximate total length of 5.2 KLM varying in diameter. 

 

1.2. Task Order Information 

Project Name: 
Gaza - Construction of Reservoirs and Pumping Facili-
ties Package I 

Indefinite Quantity Contract No: AID-294-I-00-12-00002 

Task Order No AID-294-TO-15-00008 

Award Date September 21, 2015 

NTP Date October 26, 2015 

Contract Value USD 10,275,276.16 

BOQ Line Item Amount USD 9,527,437.56 

Day Work Amount USD 747,838.60 

Start Date of Construction Activity Planned for January 2016 

Contractual Period of Performance: 610 Calendar Days 

Contractual End Date: June 26, 2017 

Project Location (Area and gover-
norate) 

The project is located in Gaza Strip (Al Atatrah & 
Nuseirat) 

 

1.3. Task Order Key Personnel: 

No. Name Position Start Date on Site 

1 Samir Arafat Task Order Manager Reported to the site on Oct. 26, 2015 

2 Suhail Omar Quality Control Manager Reported to the site on Oct. 26, 2015 

3 Haneen Abu Harbid 
Safety and Environmental 
Compliance Officer (F) 

Reported to the site on Oct. 26, 2015 

4 Haytham Herzallah Project Control Engineer Reported to the site on Oct. 26, 2015 

5 Rami Mosabeh Surveyor Reported to the site on Oct. 26, 2015 
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2. Scope of Work: 

2.1 Construction of Al Atatrah Reservoir and Pumping Facilities 

2.1.1. Project General Information 

Project Name: Al Atatrah Reservoir and Pumping Facilities 

Indefinite Quantity Contract No AID-294-I-00-12-00002 

Task Order No AID-294-TO-15-00008 

Award Date September 21, 2015 

NTP Date October 26, 2015 

Contract Value USD 4,698,583.73 

Start Date of Construction Activity Planned for January 2016 

Contractual Period of Performance: 610 Calendar Days 

Contractual End Date: June 26, 2017 

Project Location (Area and gover-
norate) 

Bait Lahia -  North Governorate. 

 

2.1.2. Vantage photo: 
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2.1.3. Project Key Maps 

  

This project includes constructing a new water reservoir and booster pump station along with supply 
and distribution piping. Project elements consist of the following:  

 
A. Construction of Facilities  

1. Al Atatrah Reservoir– Construct new 3,800 m3  

2. Al Atatrah Booster Pump Station – Construct new  

3. Al Atatrah Skid Mounted Booster Pump Station – Furnish & Install new 
 

B. Construction of New Supply & Distribution Pipelines  

1. Supply Line 1 (280 mm x 0.63 km and 160 mm x 1.34 km)  

2. Supply Line 2 (225 mm x 1.61 km)  

3. Supply Line 3 (280 mm x 0.97 km)  

4. Distribution Line 1 (355 mm x 0.07 km and 225 mm x 0.76 km)  

5. Distribution Line 2 (315 mm x 0.93 km 

 

 

 

 

 

Al Atatrah Reservoir and Pumping Facilities 
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2.1.4. Project Dashboard Status 

Contract Elapsed Time as of  November 30 ,2015 [%] 5.90% 

Planned Percentage of Completion through November 30 ,2015 [%] 2.18% 

Actual Percentage of Completion through November 30 ,2015 [%] 2.18% 

Float (Days) On schedule 

 

* Planned Percentage of Completion and Actual Percentage of Completion indicated upon the original CPM 

base line schedule. 
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2.2. Construction of Nuseirat Reservoir and Pumping Facilities 

2.2.1. Project General Information 

Project Name: Nuseirat Reservoir and Pumping Facilities 

Indefinite Quantity Contract No AID-294-I-00-12-00002 

Task Order No AID-294-TO-15-00008 

Award Date September 21, 2015 

NTP Date October 26, 2015 

Contract Value USD 4,828,853.83 

Start Date of Construction Activity Planned for January 2016 

Contractual Period of Performance: 610 Calendar Days 

Contractual End Date: June 26, 2017 

Project Location (Area and gover-
norate) 

Nuseirat - Middle Governorate. 

 

2.2.2. Vantage photo: 
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2.2.3. Project Key Maps 

 

This project includes constructing a new water reservoir and booster pump station along with supply 
and distribution piping. Project elements consist of the following:  
 

 
A. Construction of Facilities  

1. Nuseirat Reservoir – Construct new 3,800 m3  

2. Nuseirat Booster Pump Station – Construct new. 

 
 

 
B. Construction of New Supply & Distribution Pipelines  

1. Supply Line 1 (315 mm x 1.92 km)  

2. Supply Line 2 (280 mm x 0.28 km)  

3. Supply Line 3 (110 mm x 0.13 km)  

4. Distribution Line 1 (500 mm x 0.21 km)  

5. Distribution Line 2 (500 mm x 0.12 km)  

6. Distribution Line 3 (355 mm x 0.61 km and 280 mm x 0.70 km)  

7. Distribution Line 4 (400 mm x 0.580 km and 315 mm x 0.64 km)  

 

 

Nuseirat Reservoir and Pumping Facilities 
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2.2.4. Project Dashboard Status 

Contract Elapsed Time as of  November 30 ,2015 [%] 5.90% 

Planned Percentage of Completion through November 30 ,2015 [%] 2.18% * 

Actual Percentage of Completion through November 30 ,2015 [%] 2.18% * 

Float (Days) On schedule 

 

* Planned Percentage of Completion and Actual Percentage of Completion indicated upon the original CPM 

base line schedule.
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3.  Safety 

Morganti is preparing specific health and safety program plan to be implemented in the 

project. The plan includes awareness program, training program, meetings and audit/in-

spection program. 

 
3.1. Safety Meetings 

3.1.1. Project 1 ( ATA ) 

No toolbox meetings were conducted during this reporting period 

Date Tool Box No. Location Description 

    

    

 

3.1.2. Project 2 ( NUS ) 

No toolbox meetings were conducted during this reporting period 

Date Tool Box No. Location Description 

    

    

 

3.2. Accident Status 

3.2.1. Project 1 ( ATA ) 

No accidents were reported during this reporting period. 

3.2.2. Project 2 ( NUS ) 

No accidents were reported during this reporting period. 

 

3.3. Notice of Unsafe Condition 

3.3.1. Project 1 ( ATA ) 

Zero notice was issued during this reporting period. 

3.3.2. Project 2 ( NUS ) 

Zero notice was issued during this reporting period. 

4. Environmental Compliance 

Environmental Monitoring & Mitigation Plan was prepared and submitted to CMC/BV on No-
vember 22, 2015 for approval 
 

4.1.1. Project 1 ( ATA ) 

None reported during this reporting period. 

4.1.2. Project 2 ( NUS ) 

None reported during this reporting period 
 

5. Traffic Control Measures 

5.1.1. Project 1 ( ATA ) 

None reported during this reporting period. 

5.1.2. Project 2 ( NUS ) 

None reported during this reporting period. 
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6. Risk Management & Mitigation Measures 

Specific Construction Risk Management Program (CRMP) will be prepared and submitted 

for CMC approval in the next reporting period.  

6.1. Risk Register Log 

6.1.1.1. Project 1 ( ATA ) 

None issued during this reporting period. 

6.1.1.2. Project 2 ( NUS ) 

None issued during this reporting period. 

For more information, please refer to Annex K. 

7. Community Outreach 

7.1.1. Project 1 ( ATA ) 

Following receipt of the NTP and the site handing over, The Morganti Group, Inc. pre-

pared the Project’s Flyers and sent them to USAID for approval, once approved by 

USAID, Flyers will be printed and distributed. For more details, please refer to Annex H. 

Furthermore, and as per the RFTOP requirements, Two Temporary project signs should 

be provided. The locations were determined and approved by all stakeholders 

7.1.2. Project 2 ( NUS ) 

Following receipt of the NTP and the site handing over, The Morganti Group, Inc. pre-

pared the Project’s Flyers and sent them to USAID for approval, once approved by 

USAID, Flyers will be printed and distributed. For more details, please refer to Annex H. 

Furthermore, and as per the RFTOP requirements, Two Temporary project signs should 

be provided. The locations were determined and approved by all stakeholders 

8. Gender Action Plan 

During this reporting period, the following actions were taking place under the gender plan 

within the Gaza I - Construction of Reservoirs and Pumping Facilities Package I 

TMGI will provide sanitary facilities and making the sites accessible for females as well as 

for males. TMGI employed two females, an environmental engineer and an office manager 

to coordinate the works. 

Furthermore, our Subcontractor also hired a female office engineer. 
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9. Coordination and Meetings 

Six meetings were held during the month of November: 
 

Coordination Meeting 

Date Attendees Subject Description Location 

October 28, 2015 

USAID, Major 

ADAM, 

CMC/BV,TMG

I and SAK 

GRAMMS 

Major Adam confirmed that both 

USAID projects have been as-

signed the number of 1295 and 

that the material lists have all been 

uploaded into the GRAMM system 

and that the approval process has 

begun with many of the items 

listed in the 1295 list are approved. 

ERZ 

November 18, 2015 

USAID, 

CMC/BV,PWA

,CMWU, TMGI 

& SAK 

Post award 

meeting – 

For more de-

tails refer to 

Annex H 

USAID and PWA & CMWU 

Opining remarks by USAID 

Remarks by PWA and CMWU 

2.Black & Veatch 

Task orders overview. 

CMC Organization Charts. 

Areas of Note. 

Safety Requirements. 

Environmental Requirements. 

QA/QC Requirements. 

Security & Coordination. 

3.Morganti 

Contractor’s General Approach 

and Preparation. 

Mobilization Status 

Grand 

Park hotel-

Ramallah 

November 20, 2015 
USAUD & 

TMGI 

Discuss key 

staff 

Discuss the proposed key staff in 

Gaza projects. 

USAID  

office 

November 22, 2015 
Mariam Abu 

Ghosh 

GRAMMS 

processing 

procedure 

Discuss the GRAMMS processing 

procedure. 

Civil      

Affairs- 

Ramallah 

November 23, 2015 
UNOPS & 

TMGI 

GRAMMS 

Brief 

How to use GRAMM system and 

provide the access address to our 

appointed project manager. 

UNOPS 

November 24, 2015 CMC & TMGI Security plan 

Discuss the security plan of the 

different storage areas and primary 

offices. 

CMC main 

office 

Ramallah 
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Several internal meeting were held by Morganti to introduce the staff and the SC to 

USAID work program, approach, organization and procedures.  The contractor manual 

was reviewed and levels of authority and communication protocol was thoroughly dis-

cussed during 4 successive day long meetings. 

10. Site Visitors 

The following table shows the site visitors during this reporting period: 

Date Time Representative Representing Remarks 

Project 1 ( ATA) 

November 24, 2015 11:00 am Ghassan Alami TMGI Al Atatrah Site Possessing 

November 24, 2015 11:00 am Merwan Al-Bardwell PWA Al Atatrah Site Possessing 

November 24, 2015 11:00 am Ayman Husain PWA Al Atatrah Site Possessing 

Project 2 ( NUS) 

November 10, 2015 10:00 am Merwan Al-Bardawel PWA Nuseirat Site Possessing 

November 10, 2015 10:00 am Ahmad Shaker CMWU Nuseirat Site Possessing 

 

11.  Progress and Scheduling 

The Construction phase did not start during this reporting period. Following the NTP, the 

pre-construction submittals and the mobilization activities were immediately started and 

are still on-going. 

The Preliminary Progress Schedule (60 Day Plan of Operation) submittal was submitted 

during this reporting period, while the CPM submittal is still under preparation and will be 

submitted during the next reporting period.  

For more details, please refer to Annex B. 

11.1. Activities During This Reporting Period  

11.1.1. Project 1 ( ATA) 

11.1.1.1. Preparation of Pre-construction submittals. 

11.1.1.2. Handing over site’s bench marks  

11.1.1.3. Sites possessing.  

11.1.1.4. Mobilization Preparation. 

11.1.1.5. Start Dilapidation Survey.   

11.1.2. Project 2 ( NUS ) 

11.1.2.1. Preparation of Pre-construction submittals. 

11.1.2.2. Handing over site’s bench marks  

11.1.2.3. Sites possessing.  

11.1.2.4. Mobilization Preparation 
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11.2. Planned Activities for Next Month  

11.2.1. Project 1 ( ATA)  

      The following are the main activities planned for next reporting period: 

11.2.1.1. Prepare and submit all remaining pre-construction submittals. 

11.2.1.2. Continue preparation and submit the construction submittals. 

11.2.1.3. Continue the mobilization activities 

11.2.1.4. Coordination with the CMWU & PWA. 

11.2.1.5. Prepare procurement orders for mobilization requirements and ABC material. 

 

11.2.2. Project 2 ( NUS) 

      The following are the main activities planned for next reporting period: 

11.2.2.1. Prepare and submit all remaining pre-construction submittals. 

11.2.2.2. Continue preparation and submit the construction submittals. 

11.2.2.3. Continue the mobilization activities 

11.2.2.4. Coordination with the CMWU & PWA. 

11.2.2.5. Prepare procurement orders for mobilization requirements and ABC material. 

 

12. Indicators 

12.1. Project 1 ( ATA)  

12.1.1. Indicator 1: Quantity of drinking water available as a result of USG Assistance 

Project 1:  

Al Atatrah 

Total number of 

Beneficiaries 

Male Female 

No. % No. % 

Target 59,444 30,316 51% 29,128 49% 

Actual 0  0  0% 0 0% 

 

12.1.2. Indicator 2: Person Days of employment generated. for this reporting period 

Project 1:  

Al Atatrah 

Total number  

(Person Days) 

Male Female 

No. No. 

Target 18350 16384 1966 

Actual Previously - - - 

Actual during this reporting pe-
riod 

178.3 162.8 15.5 

Total actual 178.3 162.8 15.5 

 

12.2. Project 2 ( NUS)  

12.2.1. Indicator 1: Quantity of drinking water available as a result of USG Assistance 

Project 2:  
Nuseirat 

Total number of 

Beneficiaries 

Male Female 

No. % No. % 

Target 59,444 30,316 51% 29,128 49% 

Actual 0  0  0% 0  0% 
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12.2.2. Indicator 2: Person Days of employment generated. for this reporting period 

Project 2:  

Nuseirat 

Total number  

(Person Days) 

Male Female 

No. No. 

Target 18350 16384 1966 

Actual Previously - - - 

Actual during this reporting pe-
riod 

178.3 162.8 15.5 

Total actual 178.3 162.8 15.5 

                                      
13. Working / Non – Working Days 

13.1. Project 1 (ATA) 

1 Total Period of Performance (Original) 610 

2 Total Excusable delays/approved extensions 0 

3 Modified Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days during this reporting Period 31 

6 Accumulated Working Days 31 

7 Total No. of non-working days (Holidays and weekends) during this 
reporting Period 

5 

8 Accumulated non-working days (Holidays and weekends) 5 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days   0 

 

13.2. Project 2 (NUS) 

1 Total Period of Performance (Original) 610 

2 Total Excusable delays/approved extensions 0 

3 Modified Period of Performance - 

4 Modified Completion Date - 

5 No. of Working Days during this reporting Period 31 

6 Accumulated Working Days 31 

7 Total No. of non-working days (Holidays and weekends) during this 
reporting Period 

5 

8 Accumulated non-working days (Holidays and weekends) 5 

9 No. of other non-working days during this month 0 

10 Accumulated other non-working days   0 

 

14. Material & equipment delivered to site 

 

14.1. Project 1 (ATA)  

None issued during this reporting period 

14.2. Project 2 ( NUS)  

      None issued during this reporting period 

For more details, please refer to Annex A 
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15. Site Memos 

 

15.1. Project 1 (ATA)  

None issued during this reporting period 

15.2. Project 2 ( NUS)  

      None issued during this reporting period 

For more details, please refer to Annex D 

 

16. Inspection Requests 

 

16.1. Project 1 (ATA)  

None issued during this reporting period 

16.2. Project 2 ( NUS)  

      None issued during this reporting period. 

For more details, please refer to Annex E 

 

17. Quality Control and Test Results 

The Quality Control Plan (QCP) will be submitted to CMC / BV for approval in the next reporting 

period.  

  

17.1. Test Results 

17.2. Project 1 (ATA)  

None issued during this reporting period 

17.3. Project 2 ( NUS)  

      None issued during this reporting period 

 

18.  Submittals 

Both pre-construction and construction submittals are ongoing. It is expected that all preconstruc-

tion submittals will be submitted next reporting period, while the construction submittals will be 

on going during the next reporting period.  

For more information, please refer to Annex F. 

 

19. Request for Information 

19.1. Project 1 (ATA)  

None issued during this reporting period 

19.2. Project 2 ( NUS)  

      None issued during this reporting period 

For more information, please refer to Annex G. 

 

20. Transmittals 

20.1. Correspondence from USAID  

No. Description Date 

1 Notice-to-Proceed (NTP) October 26, 2015 
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2 No objection to Subcontractors November 17, 2015 

3 Key Personnel Approval / Task Order Manager November 23, 2015 

 

20.2. Outgoing / Incoming USAID Transmittals (TMGI /USAID) 

Date Contractor 
Trans. No. 

Sender / Recip-
ient 

Subject 

October 30, 2015 By Email TMGI/USAID Al Atatrah & Nuseirat Reservoirs and Pump-

ing Facilities - Gaza I AID-294-I-00-12-00002 

- AID-294-TO-15-00008 - Key Personnel - 

No Objection Request 

 

November 03, 2015 By Email USAID/TMGI 

November 3, 2015 By Email TMGI/USAID 

November 04, 2015 By Email USAID/TMGI 

November 04, 2015 By Email TMGI/USAID 

November 11, 2015 By Email TMGI/USAID 

November 27, 2015 By Email TMGI/USAID 

October 30, 2015 By Email TMGI/USAID Al Atatrah & Nuseirat Reservoirs and Pump-
ing Facilities - Gaza I AID-294-I-00-12-00002 
- AID-294-TO-15-00008 -Subcontractor Pro-

file - No Objection Request 

November 02, 2015 By Email TMGI/USAID 

November 08, 2015 By Email TMGI/USAID 

November 02, 2015 By Email TMGI/USAID Al Atatrah & Nuseirat Reservoirs and Pump-
ing Facilities - Gaza I AID-294-I-00-12-00002 
- AID-294-TO-15-00008 -Third Tier Contrac-

tors & 3rd party lab - Vetting Approval 

November 08, 2015 By Email TMGI/USAID 

November 11, 2015 By Email TMGI/USAID 

November 14, 2015 By Email TMGI/USAID 

November 17, 2015 By Email TMGI/USAID 

November 10, 2015 By Email TMGI/USAID FW: MGI Area - Applications for issuing an 
entry permits to the West Bank - Gaza & SWJ 

Post Award Meeting. 

November 24, 2015 By Email TMGI/USAID FW: TO-15-00008- GAZI Work Start An-
nouncement Flyer 

November 29, 2015 By Email TMGI/USAID 

November 24, 2015
  

By Email TMGI/USAID RE: Al Attatreh & Nusairat Reservoir and 
Pumping Facilities - Gaza II AID-294-I-00-12-
00002 - AID-294-TO-15-00008 - Vetting Re-

quest 
November 24, 2015 By Email USAID/TMGI 

November 25, 2015 By Email TMGI/USAID 

November 29, 2015 By Email TMGI/USAID GAZI & GAZII CMWU contact person 
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20.3. Transmittals from Contractor to Engineers 

S/No. Description Submitting Date 

TRS.00008.C-E-
001 

Pre-Construction Submittals: 
1. Bank Guarantee Certificate. 
2. Scheduling Qualification Submittal. 
3. Temporary Project Signs. 
4. Engineers Primary Field Office. 

November 11, 2015 

TRS.00008.C-E-
002 

Pre-Construction Submittals: 
1. Engineers Computer systems and Miscellaneous. 
2. Lists Of Permits and Licenses. 

November 16, 2015 

TRS.00008.C-E-
003 

Pre-Construction Submittals: 
1.Environmental Monitoring & Mitigation Plan. 
2.Perliminary Progress Schedule Submittal (60 Day 
Plan of Operation). 
3.Engineer's Primary & Secondary Field Offices Furni-
ture. 
4.Storage Yard. 
5.Engineer's Secondary Field Office. 
6.General Construction Method Statement. 
7.Dilapidation Survey for AL1 (Distribution line from 
St.1+000 to St.1+980 at AL Atatrah). 

November 21, 2015 

TRS.00008.C-E-
004 

Pre-Construction Submittals: 
1. Shop Drawings Frame. 
2. Nuseirat Temporary Project Signs Location. 

November 26, 2015 

TRS.00008.C-E-
005 

Pre-Construction Submittals: 
1. Project's insurance policies. 

November 28, 2015 

TRS.00008.C-E-
006 

Pre-Construction Submittals: 
1. Third Party Testing Labs. 

November 29, 2015 

 

20.4. Transmittals from Engineers to Contractor 

S/No. Description Submitting Date 

TRS.00008.E-C-
001 

Task Order 15-00008, Conformed Documents. October 27, 2015 

TRS.00008.E-C-
002 

Submittal Review Comments: 
1. Bank Guarantee Certificate. 
2. Scheduling Qualification Submittal. 
3. Engineers Computer systems and Miscellaneous. 
4. Lists of Permits and Licenses. 
5. Engineer's Primary & Secondary Field Offices  
Furniture. 

November 23, 2015 

TRS.00008.E-C-
003 

Submittal Review Comments: 
1.Temporary Project Signs. 

November 29, 2015 

TRS.00008.E-C-
004 

Submittal Review Comments: 
1.Engineers Primary Field Office. 

November 30, 2015 

TRS.00008.E-C-
005 

Submittal Review Comments: 
1.Engineer's Secondary Field Office. 
2.Shop Drawings Frame. 

November 30, 2015 
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21. Payments 

None issued during this reporting period. 

Invoice No. 
 

Invoiced 
Amount 

Cumulative 
Amount 

Task Order 
Amount 

Remaining 
Amount 

Date Sub-
mitted to 

B&V 

      

 

22. Variation Orders 

None issued during this reporting period. 

23. Variation Order Requests 

None issued during this reporting period. 

24. Obstacles and Challenges 

24.1. Project 1 ( ATA ) 

The project is still in the preparation phase, accordingly, there are no seen obstacles observed. 

24.2. Project 1 ( ATA ) 

The project is still in the preparation phase, accordingly, there are no seen obstacles observed 
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25. Progress Photos 

25.1. Project 1 (ATA)  

 

 

 

 

 

 

 

 
 

 

 

 

(TMGI & SAK Staff Meeting) 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(Handing Over of Al Atatrah Bench Mark) 
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(Dilapidation Survey Alignment 1(Supply Line 1) At St. 1+490 LHS) 

 
 

 

 

 

 

 

 

 

 

 

(Al Atatrah Site Possessing) 
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(Al Atatrah Site Possessing) 
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25.2. Project 2 ( NUS)  

 
 

 

 

 

 

 

 

 

 

(TMGI & SAK Staff Meeting) 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

(Handing Over of Bench Mark) 
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(Handing Over of Bench Mark) 

 

 

 

 

 

 

 

 
  

(Site Possessing) 
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Annex A - Materials- Equipment  

Receiving Log 
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 Project 1 (ATA) 

Materials Delivered on Site: 

Item Description Quantity Location 

- - - - 

    

 

Equipment on Site: 

Description Quantity Hours 

- - - 

   

 

 Project 2 (NUS) 

Materials Delivered on Site: 

Item Description Quantity Location 

- - - - 

    

 

Equipment on Site: 

Description Quantity Hours 

- - - 
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Annex B – 

Updated Preliminary Progress 

Schedule (60 Day Plan of Operation) 
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Annex C - Progress S - Curve 
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S – Curve will be indicated upon approval of original CPM base line schedule 
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Annex D - Site Memos Log 
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Site Memo Log: 

 Project 1 (ATA) 

None issued during this reporting period 

 

 Project 2 (NUS) 

None issued during this reporting period 
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Annex E - Inspection Request Log 
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Inspection Requests Log: 

 Project 1 (ATA) 

None issued during this reporting period 

 Project 2 (NUS) 

None issued during this reporting period 
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Annex F - Submittal Log 
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INFRASTRUCTURE NEEDS PROGRAM INPII     

Construction Of Gaza Reservoirs and Pumping Facilities    
 

Contract No. : AID-294-I-00-12-00002     

Task Order No. : AID-294-TO-15-00008     

PRE-CONSTRUCTION SUBMITTALS LOG 

No. PC Submittal Number REV. PC Submittal Description  
Submit 

Date 
Receive By 

B&V 
Return To 
Morganti 

Status 

1 SUB-15-00008-GAZI-001A A Bank Guarantee Certificate  11-Nov-15 16-Nov-15 23-Nov-15 E 

2 SUB-15-00008-GAZI-002A A Scheduling Qualification Submittal 11-Nov-15 16-Nov-15 23-Nov-15 A 

3 SUB-15-00008-GAZI-003A A Temporary Project Signs  11-Nov-15 16-Nov-15  29-Nov-15 B 

4 SUB-15-00008-GAZI-004A A Engineers Primary Field Office  11-Nov-15 16-Nov-15  30-Nov-15 D 

5 SUB-15-00008-GAZI-005A A Engineers Computer Systems & Miscellaneous 16-Nov-15 16-Nov-15 23-Nov-15 C 

6 SUB-15-00008-GAZI-006A A List of permits & licenses 16-Nov-15 16-Nov-15 23-Nov-15 C 

7 SUB-15-00008-GAZI-007A A Environmental Monitoring & Mitigation Plan 19-Nov-15 22-Nov-15   Under Review 

8 SUB-15-00008-GAZI-008A A 
Preliminary Progress Schedule Submittal     

(60 Day Plan of Operation) 
19-Nov-15 22-Nov-15 

  
Under Review 

9 SUB-15-00008-GAZI-009A A 
Engineer's Primary & Secondary Field Offices furni-

ture 
19-Nov-15 22-Nov-15 23-Nov-15 B 

10 SUB-15-00008-GAZI-010A A Storage Yard 19-Nov-15 22-Nov-15   Under Review 

11 SUB-15-00008-GAZI-011A A Engineer's Secondary Field Office 19-Nov-15 22-Nov-15  30-Nov-15 B 

12 SUB-15-00008-GAZI-012A A General Construction Method Statement 21-Nov-15 22-Nov-15   Under Review 

13 SUB-15-00008-GAZI-013A A 
Dilapidation Survey For AL1 (Distribution line from 

St.1+000 to 1+980 at AL Atatrah) 
21-Nov-15 22-Nov-15 

  
Under Review 

14 SUB-15-00008-GAZI-014A A Shop Drawings Frame 26-Nov-15 26-Nov-15  30-Nov-15 A 

15 SUB-15-00008-GAZI-015A A Nuseirat  Temporary Project Signs Location 26-Nov-15 26-Nov-15   Under Review 

16 SUB-15-00008-GAZI-016A A Project's insurance policies 28-Nov-15 29-No v-15    Under Review 

17 SUB-15-00008-GAZI-017A A Third Party Testing Labs 29-Nov-15 30-Nov-15  Under Review 
A: No Exceptions Noted  C: Amend - Resubmit     

B: Make Corrections Noted D: Rejected - Resubmit      

E: Review Not Required        
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Annex G – Request for Information 

Log 
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Request for Information Log: 

 Project 1 (ATA) 

None issued during this reporting period 

 Project 2 (NUS) 

None issued during this reporting period 
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Annex H – Project Flyers 
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 Project 1 ( ATA ) 
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 Project 2 ( NUS ) 
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Annex I – TMGI Presentation At 

The Post Award Meeting 
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 Morganti presentation at the post award meeting  
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Activity ID Activity Name Progress
Anticipated 

Finish Date
Constraint

Preconstruction Submittals

 PC-SUB-01 Preparation & Submit Copy of Bank Guarantee Certificates
Submitted to 

CMC
Within (14) calendar days after the date of Task Order award

PC-SUB-02 Preparation & Submit Scheduling Qualification Submittal
Submitted to 

CMC
within 10 Days after Notice to Proceed

 PC-SUB-03 Preparation & Submit Preliminary Progress Schedule (60 Day Plan of Operation)
Under preperation for all 3 TO

 PC-SUB-04 Preparation & Submit Submittals Schedule
Under preperation for all 3 TO

 PC-SUB-05 Preparation & Submit Key Staff
Submitted to 

USAID
Due no later than 30 days NTP

 PC-SUB-06 Preparation & Submit Project Temporary Signs
Submitted to 

CMC
Immediately after receipt of the respective(NTP)

 PC-SUB-07 Preparation & Submit Engineer’s Field Office Location and Layout
Submitted to 

CMC

Field offices are identified, vetting for Gaza office location owners is 

submitted, once vetting  approval is received, layout will be submitted

 PC-SUB-08 Preparation & Submit Field Office Furniture and Equipment Plan
Submitted to 

CMC

 PC-SUB-09 Preparation & Submit Field Office Computer Systems and Miscellaneous
Submitted to 

CMC

 PC-SUB-10 Preparation & Submit Quality Control Plan
Due no later than 60 days after issuance of Notice to Proceed and prior to 

commencement of any construction activity.  

 PC-SUB-11 Preparation & Submit Safety Plan
Due no later than 60 days after issuance of NTP and prior to commencement 

of any construction activity.  

 PC-SUB-12 Preparation & Submit Traffic Control Plan Due prior to commencement of any construction activity.  

 PC-SUB-13 Preparation & Submit Environmental Monitoring and Mitigation Plan
Due no later than 60 days after issuance of NTP, and prior to commencement 

of any construction activity.  

 PC-SUB-14 Preparation & Submit General Construction Method Statement

 PC-SUB-15 Preparation & Submit Construction Risk Management Program Due no later than 60 days after issuance of NTP

 PC-SUB-16 Preparation & Submit Original CPM Construction Schedule

 PC-SUB-17 Preparation & Submit Dilapidation Survey

 PC-SUB-18 Preparation & Submit Insurances

 PC-SUB-19 Preparation & Submit Lists of Permits and Licenses

 PC-SUB-20 Preparation & Submit Dump Site Location 

 PC-SUB-21 Preparation & Submit Storage Yard 

 PC-SUB-22 Preparation & Submit Testing Lab

 PC-SUB-23 GRAMM Lists for approval

Mobilization Activities 

MOB-01 Engineer’s Field Office Location and Layout Submitted

MOB-02 Key Staff Submitted

MOB-03 Pre-Construction Dilapidation Survey Samples are ready for submittal, once approved by CMC will continue

MOB-04 Provide, furnish and erect Temporary Project Signs Submitted
Submitted equivalent sections "deviation approval" based on available 

material in Gaza

MOB-05 Supply and furnish Field Office Furniture and Miscellaneous Submitted

MOB-06 Supply and install Field Office Computer Systems and IT Equipment's Submitted

MOB-07 Coordination with Local authorities and obtain required permits for start of construction

Met with CMWU and will send an official letter for CMWU to inform all those 

Municipalites and agencies in Gaza.  SWJ, Meeting are ongoing with all involvd 

municipalites (Abo Mosalam)……..

MOB-08 Arrange for and erect Contractor’s work and storage yards

MOB-09 Safety programs
HSE proposed lady officers are being inducted to ensure full understaning of 

HSE covered subjects

Corporate safety booklet is being 

translated to Arabic and will be 

Under preperation

Will be submitted on Saturday 

11/21

Vetting approval submitted, once 

approved, will be contrcated and 

Require discussion with USAID

Underway and letters will be sent 

out with copies to CMC

Under preperation and will be 

submitted on 11/21

Morganti Head 

office prepared all 

submittals from 

10 to 14 based on 

contrcats 

technical 

requirements, 

TMGI will request 

USAID approval 

to submit before 

Key staff approval

Will be submitted on Saturday 

11/21

Samples are ready for submittal, 

once approved by CMC will 

Being prepared

USAID WEST BANK/ GAZA

INFRASTRUCTURE NEEDS PROGRAM (INPII)

Preconstruction & Mobilization Activities Status Report

TASK ORDER NO: AID-294-I-00-15-00008
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START DATE

1 Jan. 2016 5-Feb-16 6-Mar-16 4-Jun-16 18-Jul-16 5-Aug-16 25-Aug-16

Excavation  

(35 Days)

Raft 

Foundation                                

(30 Days)

Reservoir Wall 

(90 Days)

Top Roof Slab 

(44 Days)

Testing  

(18 Days)

Coating 

(20 Days)

Facilities         

(60 Days)

4-Feb-16 5-Mar-16 3-Jun-16 17-Jul-16 4-Aug-16 24-Aug-16 23-Oct-16

Finished Date

26-Feb-16

Retaining Wall 1st Stage
1st stage 

(15 Day) Guard Room 

11-Mar-16
Washout Line & 

PERFORATED LINE
2nd Stage Generator Room 

12-Mar-16

Plain Concrete 
2nd Stage 

(15 Days) Pumping Room 

26-Mar-16

Disinfection Room 

27-Mar-16
3rd Stage 

(15 Days)

Retaining Wall 10-Apr-16

11-Apr-16
4th Stage 

(15 Days)

25-Apr-16

26-Apr-16
5th Stage 

(15 Days)

10-May-16

Legend:
11-May-15 Upper Date: The Expected Start Date.
6th Stage 

(15 Days)
Lower Date: The Expected Finish Date.

Plain Concrete 25-May-16

Nuseirat Reservoir & Pumping Facilities

WASH LINE & PERFORATED LINE 

Total Duration 

297 Days

START DATE

1 Jan. 2016 2-Mar-16 1-Apr-16 31-May-16 29-Aug-16 12-Oct-16 30-Oct-16

Excavation 

(60 Days)

Raft 

Foundation (30 

Days)

Facilities              

(60 Days)

Reservoir Wall 

(90 Days)

Top Roof Slab 

(44 Days)

Testing            

(18 Days)

Coating (20 

Days) 

1-Mar-16 31-Mar-16 30-May-16 28-Aug-16 11-Oct-16 29-Oct-16 18-Nov-16

Finished Date

26-Feb-16

Retaining Wall 1st Stage Guard Room 
1st stage 

(15 Days) 

11-Mar-16
Washout Line & 

PERFORATED LINE
2nd Stage Generator Room 

12-Mar-16

Plain Concrete Pumping Room 
2nd Stage 

(15 Days)  

26-Mar-16

Disinfection Room 

27-Mar-16
3rd Stage 

(15 Days) 

Retaining Wall 10-Apr-16

11-Apr-16
4th Stage 

(15 Days) 

25-Apr-16

26-Apr-16
5th Stage 

(15 Days) 

10-May-16

11-May-15

6th Stage 

(15 Days) 

Plain Concrete 25-May-16

Total Duration 

322 Days

Al Atatra Reservoir & Pumping Facilities

Upper Date: The Expected Start Date.

Lower Date: The Expected Finish Date.

Legend:

WASH LINE & PERFORATED LINE 



         TO-15-00008 Construction Monthly Progress Report – October - November 2015 

Page 56 of 80 
 

Similar activities in both of Al Atatrah and Nuseirat reservoirs 
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Total Durations

145 Days

START DATE

From NTP 31-Jan-16 1-Jul-16 2-Sep-16 12-Sep-16 13-Oct-16 29-Oct-16

Shop 

drawings      

(90 Days)

Material        

Supply                     

(150 Days)

Supply & 

Distribution 

Pipelines        

(60 Days)

Air Valves 

Wash out        

(10 Days)

Pipeline 

Testing            

(30 Days)

Connections & 

Valves (15 Days) 

Reinsatment 

(30 Days)

31-Jan-16 1-Jul-16 1-Sep-16 11-Sep-16 12-Oct-16 28-Oct-16 29-Nov-16

Finished Date

Excavation

Pipeline 5200 L.M 

100 L.M/Day

Backfilling 

Nuseirat Supply & Distribution Pipelines 

Upper Date: The Expected Start Date.

Lower Date: The Expected Finish Date.

Legend:
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 Annex J - Geo-MIS Data 
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USAID WEST BANK/ GAZA 
INFRASTRUCTURE NEEDS PROGRAM INPII 

CONTRACT NO.: AID-294-I-00-12-00002  

TASK ORDER NO.:  AID-294-TO-15-00008 

PROJECT 1:  (Al Atatrah) 
TEMPORARY JOB DAYS REPORT 

 Gaza - Construction of Reservoirs and Pumping Facilities Package I 
Period From: October 26, 2015 To: October 31, 2015        

CONTRACTOR: The Morganti Group, Inc.                   
SUBCONTRACTOR: Saqqa & Khoudary Co. Ltd.                   

DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 

Management  Engineers  Skilled labor  Unskilled labor  Other  

T
o

ta
l 

M
a
n

a
g

e
m

e
n

t 

T
o

ta
l 

E
n

g
in

e
e
rs

 

T
o

ta
l 

S
k

il
le

d
 

T
o

ta
l 

U
n

sk
il

le
d

 

T
o

ta
l 

O
th

e
r 

M
a
le

 

F
e
m

a
le

 

T
as

k
 O

rd
er

 M
an

ag
er

 

Q
u
al

it
y 

C
o

n
tr

o
l 
M

an
ag

er
 

S
A

K
 C

o
n

st
ru

ct
io

n
 M

an
ag

er
 

S
af

et
y 

&
 E

n
v
ir

o
n

m
en

ta
l 
C

o
m

p
lia

n
ce

 

O
ff

ic
er

  

 E
n

gi
n

ee
rs

 S
u
b

je
ct

 t
o

 U
S
A

ID
 

 A
p

p
ro

v
al

 

P
ro

je
ct

 E
n

gi
n

ee
r 

P
ro

je
ct

 C
o

n
tr

o
l 
E

n
gi

n
ee

r 

E
le

ct
ri

ca
l 
E

n
gi

n
ee

r 

M
ec

h
an

ic
al

 E
n

gi
n

ee
r 

O
ff

ic
e 

E
n

gi
n

ee
r 

O
ff

ic
e 

E
n

gi
n

ee
r 

(F
) 

F
o

re
m

an
 

S
k
ill

ed
 L

ab
o

r 

E
q
u
ip

m
en

t 
O

p
er

at
o

r 

F
la

gm
an

 

U
n

sk
ill

ed
 L

ab
o

r 

S
u
rv

ey
o

r 

October 26, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

October 27, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

October 28, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

October 29, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

October 30, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

October 31, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

Total of Month  0.0 0.0 10.0 0.0 
100.

0 
40.0 0.0 20.0 20.0 20.0 20.0 0.0 0.0 0.0 0.0 0.0 0.0 1.3 27.5 0.0 0.0 0.0 26.3 2.5 
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. 

USAID WEST BANK/ GAZA 
INFRASTRUCTURE NEEDS PROGRAM INPII 

CONTRACT NO.: AID-294-I-00-12-00002  
TASK ORDER NO.:  AID-294-TO-15-00008 

PROJECT 1:  (Al Atatrah) 
TEMPORARY JOB DAYS REPORT 

 Gaza - Construction of Reservoirs and Pumping Facilities Package I 

Period From: November 1, 2015 To: 
November 30, 

2015 
       

CONTRACTOR: The Morganti Group, Inc.                   

SUBCONTRACTOR: Saqqa & Khoudary Co. Ltd.                   

DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 

Management  Engineers  Skilled labor  
Unskilled 

labor  
Other  

T
o

ta
l 

M
a
n

a
g

e
m

e
n

t 

T
o

ta
l 

E
n

g
in

e
e
rs

 

T
o

ta
l 

S
k

il
le

d
 

T
o
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l 

U
n
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il

le
d

 

T
o
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l 

O
th
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r 
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m
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k
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u
al
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y 
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o
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l 
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n
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n
v
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m
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n
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ff
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 E
n
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u
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 t
o
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S
A

ID
 A

p
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v
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n
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r 
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o
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E
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n
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r 
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November 1, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

November 2, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

November 3, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

November 4, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 5, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 
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DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 

Management  Engineers  Skilled labor  Unskilled labor  Other  
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November 6, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

November 7, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 8, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 9, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 10, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 11, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 12, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 13, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

November 14, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 15, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 16, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 17, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 
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DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 
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November 18, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 19, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 20, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

November 21, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 22, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 23, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 24, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 25, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 26, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 27, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

November 28, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 29, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 30, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

Total of Month  92.0 0.0 52.0 0.0 428.0 208.0 0.0 104.0 104.0 104.0 104.0 0.0 0.0 0.0 0.0 0.0 0.0 18.0 131.5 0.0 0.0 0.0 136.5 13.0 
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* Total Man-days = Total Hours / 8 

** This data collection sheet is for Local (CCN) staff only , expatriate and third country national employee shall not be included. 

***  
In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days 

reports.  

Contractors are requested to conform to Contract specifications and carefully consider the below requirements:  

 

• All Job-Days reports’ calculations shall be based on working hours. 

• In the case of one task order with more than one project, Man-days of employment for staff assigned on Task Order level shall be equally distributed over the active 

projects. For example, a Task Order Manager’s Man-days for a task order that consists of three (3) projects, two (2) of which are active, shall be evenly distributed 

over the two (2) active projects.  

• Each individual project shall be reported on separately.  

• Neither expatriate Man-days of employment (i.e. those worked by American or other Third Country National staff) nor management nor administrative Man-days 

of employment (i.e. program level and other general and administrative staff shared among multiple task orders) shall be included in the Geo-MIS related reporting.  

• Contractors shall provide the Engineer in writing with the classification of manpower (including subcontractors’ staff) in accordance with Geo-MIS categories 

(Management, Engineers, Skilled Labor, Unskilled Labor and other). 

• GEO-MIS activity level indicator reporting shall be included in Monthly Reports submitted to the Contracting Officer Representative (COR) in accordance to 

contract requirements. 
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USAID WEST BANK/ GAZA 

INFRASTRUCTURE NEEDS PROGRAM INPII 
CONTRACT NO.: AID-294-I-00-12-00002  

TASK ORDER NO.:  AID-294-TO-15-00008 
PROJECT 1: (AL ATATRAH) 

Temporary Job Days Summary Report 

Task Order Name:  GAZI - Construction of Reservoirs and Pumping Facilities Package I PERIOD FROM: December 1, 2015 

CONTRACTOR: The Morganti Group, Inc. PERIOD TO: December 31, 2015 

Date Site Staff Job Days** 
Total Job 

Days 

No of Full Time 
Equivalent (FTE) 

Jobs in the Month* 

Segregation by 
Gender Notes of 

Com-
ments 

Month Year 
Manage-

ment 
Engineers 

Skilled La-
bor 

Unskilled 
Labor 

Other Male 
Fe-

male 

October 2015 1.3 27.5 0.0 0.0 0.0 28.8 1.2 26.3 2.5   

November 2015 18.0 131.5 0.0 0.0 0.0 149.5 6.3 136.5 13.0   

December 2015                     

January 2016                     

February 2016                     

March 2016                     

April 2016                     

May 2016                     

June 2016                     

July 2016                     

August 2016                     

September 2016                     

Sub-total of FY 
2016 

  19.3 159.0 0.0 0.0 0.0 178.3 7.5 162.8 15.5   
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Date Site Staff Job Days** 
Total Job 

Days 
No of Full Time Equivalent 
(FTE) Jobs in the Month* 

Segregation By 
Gender Notes of 

Comments 
Month Year 

Manage-
ment 

Engi-
neers 

Skilled 
Labor 

Unskilled 
Labor 

Other Male Female 

October 2016           0 0       

November 2016           0 0       

December 2016           0 0       

January 2017           0 0       

February 2017           0 0       

March 2017           0 0       

April 2017           0 0       

May 2017           0 0       

June 2017           0 0       

Sub-total of FY 
2017 

  0 0 0 0 0 0 0 0 0   

Grand Total FY 
16 & 17 

  19.3 159.0 0.0 0.0 0.0 178.3 7.5 162.8 15.5   

 

Note: 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month (23.8) 

              ** This data collection sheet is for Palestinian staff only, experts and foreign employee shall not be included. 
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USAID WEST BANK/ GAZA 
INFRASTRUCTURE NEEDS PROGRAM INPII 

CONTRACT NO.: AID-294-I-00-12-00002  
TASK ORDER NO.:  AID-294-TO-15-00008 

PROJECT 2:  (Nuseirat) 
TEMPORARY JOB DAYS REPORT 

 Gaza - Construction of Reservoirs and Pumping Facilities Package I 
Period From: October 26, 2015 To: October 31, 2015        

CONTRACTOR: The Morganti Group, Inc.                   
SUBCONTRACTOR: Saqqa & Khoudary Co. Ltd.                   

DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 

Management  Engineers  Skilled labor  
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labor  
Other  
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October 26, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

October 27, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

October 28, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

October 29, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

October 30, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

October 31, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

Total of Month  0.0 0.0 10.0 0.0 100.0 40.0 0.0 20.0 20.0 20.0 20.0 0.0 0.0 0.0 0.0 0.0 0.0 1.3 27.5 0.0 0.0 0.0 26.3 2.5 
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USAID WEST BANK/ GAZA 
INFRASTRUCTURE NEEDS PROGRAM INPII 

CONTRACT NO.: AID-294-I-00-12-00002  
TASK ORDER NO.:  AID-294-TO-15-00008 

PROJECT 2: (Nuseirat) 
TEMPORARY JOB DAYS REPORT 

 Gaza - Construction of Reservoirs and Pumping Facilities Package I 
Period From: November 1, 2015 To: November 30, 2015        

CONTRACTOR: The Morganti Group, Inc.                   
SUBCONTRACTOR: Saqqa & Khoudary Co. Ltd.                   

DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 

Management  Engineers  Skilled labor  
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November 1, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

November 2, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

November 3, 2015 0 0 2 0 20 8 0 4 4 4 4 0 0 0 0 0 0 0.25 5.5 0 0 0 5.25 0.5 

November 4, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 5, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 
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DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 

Management  Engineers  Skilled labor  Unskilled labor  Other  
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November 6, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

November 7, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 8, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 9, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 10, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 11, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 12, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 13, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

November 14, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 15, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 16, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 
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DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 
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November 17, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 18, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 19, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 20, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

November 21, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 22, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 23, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 24, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 25, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 26, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 
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DATE  

Site Staff Job Days ** 

Worker/Classification (Hours) Man-days* Gender 

Management  Engineers  Skilled labor  Unskilled labor  Other  
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November 27, 2015 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

November 28, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 29, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

November 30, 2015 4 0 2 0 16 8 0 4 4 4 4 0 0 0 0 0 0 0.75 5 0 0 0 5.25 0.5 

Total of Month  92.0 0.0 52.0 0.0 428.0 208.0 0.0 104.0 104.0 104.0 104.0 0.0 0.0 0.0 0.0 0.0 0.0 18.0 131.5 0.0 0.0 0.0 136.5 13.0 

 

* Total Man-days = Total Hours / 8 

** This data collection sheet is for Local (CCN) staff only, expatriate and third country national employee shall not be included. 

*** 

In accordance to contract requirements and specifications, Contractors are requested to collect and report data on USAID Indicators using the attached Job-Days 

reports.  

Contractors are requested to conform to Contract specifications and carefully consider the below requirements:  

 

• All Job-Days reports’ calculations shall be based on working hours. 
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• In the case of one task order with more than one project, Man-days of employment for staff assigned on Task Order level shall be equally distributed over the active 

projects. For example, a Task Order Manager’s Man-days for a task order that consists of three (3) projects, two (2) of which are active, shall be evenly distributed 

over the two (2) active projects.  

• Each individual project shall be reported on separately.  

• Neither expatriate Man-days of employment (i.e. those worked by American or other Third Country National staff) nor management nor administrative Man-days 

of employment (i.e. program level and other general and administrative staff shared among multiple task orders) shall be included in the Geo-MIS related reporting.  

• Contractors shall provide the Engineer in writing with the classification of manpower (including subcontractors’ staff) in accordance with Geo-MIS categories 

(Management, Engineers, Skilled Labor, Unskilled Labor and other). 

• GEO-MIS activity level indicator reporting shall be included in Monthly Reports submitted to the Contracting Officer Representative (COR) in accordance to 

contract requirements. 
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USAID WEST BANK/ GAZA 

INFRASTRUCTURE NEEDS PROGRAM INPII 
CONTRACT NO.: AID-294-I-00-12-00002  

TASK ORDER NO.:  AID-294-TO-15-00008 
PROJECT 2:  (Nuseirat) 

Temporary Job Days Summary Report 
Task Order Name:  GAZI - Construction of Reservoirs and Pumping Facilities Package I PERIOD FROM: October 26, 2015 
CONTRACTOR: The Morganti Group, Inc. PERIOD TO: December 31, 2015 

Date Site Staff Job Days** 
Total Job 

Days 
No of Full Time Equivalent 
(FTE) Jobs in the Month* 

Segregation by 
Gender Notes of 

Comments 

Month Year 
Manage-

ment 
Engi-
neers 

Skilled La-
bor 

Unskilled 
Labor 

Other Male Female 

October 2015 1.3 27.5 0.0 0.0 0.0 28.8 1.2 26.3 2.5   

November 2015 18.0 131.5 0.0 0.0 0.0 149.5 6.3 136.5 13.0   

December 2015                     

January 2016                     

February 2016                     

March 2016                     

April 2016                     

May 2016                     

June 2016                     

July 2016                     

August 2016                     

September 2016                     

Sub-total of FY 
2016 

  19.3 159.0 0.0 0.0 0.0 178.3 7.5 162.8 15.5   
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Date Site Staff Job Days** 
Total Job 

Days 
No of Full Time Equivalent 
(FTE) Jobs in the Month* 

Segregation By 
Gender Notes of 

Comments 
Month Year 

Manage-
ment 

Engi-
neers 

Skilled 
Labor 

Unskilled 
Labor 

Other Male Female 

October 2016           0 0       

November 2016           0 0       

December 2016           0 0       

January 2017           0 0       

February 2017           0 0       

March 2017           0 0       

April 2017           0 0       

May 2017           0 0       

June 2017           0 0       

Sub-total of FY 
2017 

  0 0 0 0 0 0 0 0 0   

Grand Total FY 
16 & 17 

  19.3 159.0 0.0 0.0 0.0 178.3 7.5 162.8 15.5   

 

Note: 

              * No of Full Time Equivalent (FTE) Jobs in the Month = Total Job Days / Avg. Days in the Month (23.8) 

              ** This data collection sheet is for Palestinian staff only, experts and foreign employee shall not be included. 
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Annex K – Risk Register Log 
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Prob Scale Value Low/ Improbable Medium/ Could happen High/ Probable

H Probable >70% 3 1 2 3

M Could happen 30-70% 2 3 3 6 9

L Improbable <30% 1 2 2 4 6

1 1 2 3

Scale Value

H Critical 3

M Serious 2

L Marginal 1

Risk Event 

Risk Cause

Risk Impact

Risk Owner

Key/ Critical Risk - Closely monitor, 

manage & develop fallback plan 
Intermediate Risks- monitor and 

manage to mitigate

Who will take the lead on this mitigation?

Impact has some effect causing rework or reassessment but easily handled

PROBABILITY

What is it that you are working to avoid or reduce the likelihood or impact of occurring ? Risk are future events that could interfere with achievement

 of objectives

What are the triggers, sources or circumstances that could act alone or together to increase the likelihood of the Risk Event occurring? There are usually multiple 

causes leading to Risk Event

If this Risk Event did occur, how would it impact objectives? What are the longer -term or cumulative consequences?

PROBABILITY CATEGORIES

Description

Description

IMPACT CATEGORIES

Impact that involves significant delay, rework, modification or 

reassessment 

Guide Scenario

Impact or setback that causes delay, additional work and reassessment 

but containable 

High/ Critical

Minor Risk 

Medium/ Serious

Low/ Marginal

IMPACT
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 REF CATEORY RISK RISK CAUSE
IMPACT

/CONSE

RAISED 

BY

DATE 

RAISED

PROBA

BILITY
IMPACT

RISK 

RATING

COST 

IMPACT

SCHEDULE 

IMPACT 

RESPONSE 

STRATGY

RESPONSE 

PLAN

RISK 

OWNER 
STATUS NOTES

Delay in delivery 

of field office 

equipment.

Long lead 

equipment/IT devices 

not available in 

country.

2 Design 0

3 Construction 0

4 Owner 0

5 USAID 0

6 Contractor 0

8 Procurements
Delay of material 

delivery.

long lead materials 

are not available in 

the country.

Closure for borders

Gramms system 

impedes the delivery 

H

M
o

rg
an

ti

3 3 9
High Cost 

Impact

Delay on 

Work 

Progress

To be 

mitigated 

Intensive 

coordination 

with related 

authorities

TMGI In Progress

9 Skills

Arrival of 

expertise form 

out side country 

Restrictions of 

traveling and 

movement form & to 

Gaza strip 

M

M
o

rg
an

ti

3 3 9
High Cost 

Impact

Delay on 

Work 

Progress

& Work 

Quality

To be 

mitigated 

Intensive 

coordination 

with related 

authorities

TMGI
Studying 

cases 

10 Resources
Shortage of 

materials 

Closure of border & 

Siege M

M
o

rg
an

ti

2 3 6 Unknown Work delay 
To be 

mitigated 

Intensive 

coordination 

with related 

authorities

TMGI In Progress

RISK IDENTIFICATION RISK ASSESSMENT RISK RESPONSE MONOTRING & CONTROLING 

Mobilization1 L

M
o

rg
an

ti

Jan-16 3 1 3 slightly
Mobilization 

delay
Mitigated 

Provides 

temporary 

items.

7

TMGI In Progress

External Factors


